Proof of Concept (PoC) Plan

MES / APS Pilot

Prepared for: Solar Manufacturer | 02 May 2026

1. PoC Objective

Validate the MES/APS solution on a pilot production line to demonstrate real■time production tracking, quality traceability, OEE dashboards, and PODISE scheduling within a 4■week period. Success will be measured against predefined KPIs.

2. Scope

• Pilot Line: 1 production line (e.g., Line 1)

• Machines: 2■3 critical machines (stringer, laminator, flash tester)

• Integration: OPC UA data capture, manual PDI/PDO entry for other stations

• MES Modules: SFDC, Production Tracking, OEE Dashboard, Quality Management, PODISE scheduling

• Exclusions: WMS, full ERP integration (simulated with sample data)

3. PoC Timeline

Week	Activities	Deliverables
1	Setup OPC UA connectivity, install MES core, configure machines	Connected machines, live data feed
2	Configure OEE dashboards, quality checkpoints, PDI/PDO workflows	OEE dashboards live, quality data capture
3	Deploy PODISE, create sample orders, run scheduling scenarios	Schedule Gantt, order traceability
4	User training, UAT, KPI measurement, feedback session	UAT sign■off, PoC report

4. Success Metrics

Metric	Target
	OEE calculated and displayed within 10 sec of machine event
Production tracking accuracy	>95% of actual output recorded automatically

	Every module serial linked to flash test & EL results
PODISE scheduling response	Sales order → production order in <5 seconds
	80% of operators rate system as easy to use

5. Customer Responsibilities

• Provide access to pilot line and machines (including network connectivity)

• Nominate 2 super■users for UAT and training

• Provide sample sales orders and master data (BOM, routings)

• Assign IT resource for firewall/network configuration

6. PoC Deliverables

• Live MES instance on pilot line with real■time dashboards

• PoC evaluation report including KPI results and lessons learned

• Recommendation for full■scale implementation (updated proposal)

• Training session for operators and supervisors