Risk Assessment Report

Project: MES Implementation – Solar | Date: 02 May 2026

Probability Legend	Colour
High	
Medium	
Low	

Risk	Probability	Impact	Mitigation
High Customization Complexity	Medium	Delays in system implementation.	Conduct thorough customization requirements analysis.
Data Security Breach	Low	Loss of sensitive production data and trust.	Implement robust encryption and access controls.
Machine Integration Failures	High	Production delays due to machine downtime.	Test all integration protocols thoroughly before deployment.
Training Operator Delays	Medium	Operational inefficiencies post go-live.	Develop comprehensive training programs and materials.
Scalability Issues	Low	Inability to scale production as capacity increases.	Design system architecture with scalability in mind from the start.
Real-Time Data Latency	Medium	Poor decision-making due to delayed information.	Ensure redundant network connections and load balancing.

Summary: 1 High-probability risks and 3 Medium-probability risks identified. All mitigation actions should be tracked in the project risk register.